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APPENDLX T

PASIC INT@LIGENGE SCHEDULE

1. Jentative Publication Dates for Complstion of JANIS Program.

a., Chapters.
Title Publication Date
JANIS 4O, Chapter V 1y Ku:ly 9L8
JANIS L0, Chapter 11X 20 Auvgust 1948
JANIS L0, Chapter x 1 September 1948
JANIS L0, Chapter IX 20 Saptamber 19LB
JANIS Lo, Chapter VI 27 September 1948
JANIS 40, Chapter II 18 October 1948
JANIS LO, Chapter VI 1 November 19L8
JANIS L0, Chapter IV 8 November 1948
JANIS 110, Chapter VIII 22 November 198
JANIS LO, Chepter I 29 November 1948
JANIS L0, Chapter XIII 20 December 1948
JANIS L1, Chapter VI 6 August 1948
JANIS k1, Chapter V 26 July 1948
JANIS 41, Chapter IIX 27 August 1948
JANIS 41, Chapter IV 13 September 19LB
JANIS L1, Chapter AI- 25 Ootober 1948
JANIS 11, Chapter X . 1 November 1948
JANIS I}, Chapter VII 29 November 1918
JANIS L1, Chapter VI 6 December 1948
JANIS L1, Chapter II 6 December 19L8
JANIS L1, Chapter IX 1 January 1949
JANIS L1, Chapter 1 1 January 19L9
JANIS 1, Chapter XIXi . 1 January 1949
JANIS 71, Chapter VIIi 6 September 1948
JANIS 71, Chapter VII 13 September 19LC
JANIS T1, Chapter I )y October 1948
JANIS 71, Chapter il Iy October 1948
JANIS T1l, Chapter XIIi 25 October 1948
JANIS 312, Chapter IX 6 July 19L8
JANIS 312, Chepter IX gg July fhﬂw
i Augus

- INE A &3 AR 2 3868

b, Volume 2, Plans Pouch.
JANIS 71, Volume 2 (Plsns Pouch) 25 Ootober 1948
JANIS 4O, Volums 2 (Plare Pouch) 18 November 1948
JANIS k1, Volume 2 (Plsns Pouch) 1 Jenuary 19LS

2. NIS - Turksy (Tentative) will be complsted during this quarter,
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3. Work has been started on thepter II and Chapter IX on NIS Studies, but
has not progressed toc a point where a rroduction schedule can he drawn up,

4, Preliminary base maps and pezetteers for the National Intel]j.genca Sbudies

to be completed during the quarier are &8s followss

NIS Desdline fox

NOo Preliminary Base Maps

65 Completed
Conpleted

17 Completed

26-I11 Completed

28 2 July 1946

29 2 July 1548

30 2 July 1946

31 2 July 1946

26-11 6 qily 19'6

39-1 (Lo) 15 July 19t

8 20 duly 12LE

9 20 ouly I0hE

26=1V 15 august 148

32 15 pugust 1518

39-I1I1 1 Septombar 19,8

1o, 11 15 feptemher 19LB

Status of ‘
Preliminary: Gazotteer

Basic rasearch initiated
Will be initiated :
Gazetteer in praparaticn
Gazetteer in compilaticn
Gazetteer in preparation
Gazstteer complete H
Gazetteer complete
Gazetteer Complete j
Gazattesr in compilation
Gazetteer complute
Gazetteer in preparation
Gazatteer in preparation
Cazatteer in compilation
Gazetteer in preparaticn
Will be initiated
Will be initiated

A number of additional base maps and gazettears will be undertaken
during the quarter but in view ¢f the early establishment of an NIS
Production Schedule, the actual plans for the quarter are indeterminatie at

this time,
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